
Month Day SIR WILFRID LAURIER SIR WILFRED GRENFELL GORDON REID TANU JOHN P TULLY

2 MOB (2 days) Apr 01-03

4 Refit 28 Days Refit MNS
6 Apr 01-Apr 29 Feb 12-Apr 23

8 Aux Gen 8 Yr Survey / Derrick *TO BE CONFIRMED*

10 some VMP work Apr 09 RED ON CC:IOS P:25-02 Apr 10 RED ON CC:HRD P:25-02 SAR Aerials & Derricks 12 Days

12 Apr 03-Apr 15

14 Refit

16 Apr 15 RED ON CC:VCGB P:25-02 to Apr 23 Apr 16 RED ON CC:HRD P:25-02 Apr 15 RED ON CC:IOS P:25-02
18 SAR *TO BE CONFIRMED*

20 Refit Aerials & Derricks 11 Days

22 to Apr 29 Apr 15-Apr 26  

24

26 Self Maintenance 14 Days IOS

28 Apr 23-May 07 Robert(OSD) 17 Days

30 Sea Trials (2 days) Apr 29-May 01 Apr 26-May 13

2 MOB (2 days) May 01-03
4

6 Arctic & NPG MOB 10 Days

8 May 03-May 13 May 07 WHITE ON CC:IOS P:25-03 May 08 WHITE ON CC:HRD P:25-03 SAR

10 MOB (2 days) May 07-09

12

14 May 13 WHITE ON CC:VCGB P:25-03 May 14 WHITE ON CC:HRD P:25-03 May 13 WHITE ON CC:IOS P:25-03
16 SAR Kafrissen(OSD) 12 Days

18 C&P (North Pacific Guard) 64 Days MNS May 13-May 25  

20 May 13-Jul 16 US CLEARANCE

22 Light Station Fueling & Cargo

24 May 09-Jun 04 IOS

26 VCGB stop to load ROV winch

28 Lintern(NRCan/ONC) 17 Days

30 May 25-Jun 11  

2

4 Jun 04 RED ON CC:VCGB P:25-04
6 Jun 5-7: CG Days (3 days) Jun 05 RED ON CC:HRD P:25-04 SAR

8 NRCan DEMOB: 10:00 Jun 10-10:00 Jun 11

10 Jun 10 RED ON CC:Japan P:25-04  Jun 08-10: Buoy Tending training (3 days) - to be confirmed Jun 10 RED ON CC:IOS P:25-04
12 Jun 11 RED ON CC:HRD P:25-04 VCGB stop to unload ROV winch

14 C&P (North Pacific Guard) ODAS Buoys(EC) 16 Days SAR Doniol-Valcroze(ESD) 14 Days

16 to Jul 27 Jun 11-Jun 27 Jun 11-Jun 25  

18

20

22

24 SAR

26 MD:Jun 25-26 (1 day) IOS  

28 Fuel Eliza Dome Load Heat Probe (Rachel Lauer's): Jun 26-27 (1 day)

30 Jun 27-Jul 02 Herborg(ESD) 11 Days

2 Jul 02 WHITE ON CC:VCGB P:25-05 Jun 26-Jul 07  

4   Jul 3-5: Buoy Tending training (3 days) - to be confirmed Jul 03 WHITE ON CC:HRD P:25-05
6  Reserve a berth SCI REQUESTING CC on Jul 07 (Mon) in Port Alberni

8 Jul 08 WHITE ON CC:Japan P:25-05  MNS Jul 08 WHITE ON CC:ALB P:25-05
10 Jul 08-17: Transit Japan-> Nome Jul 09 WHITE ON CC:HRD P:25-05 DuPreez(ESD) 7 Days

12 Buoys SAR Jul 07-Jul 14

14 Jul 6-30 Lauer(UofC) 4 Days

16 Jul 17: Nome Jul 14-Jul 18  

18 SCI, Macoun(DBO), 7 primary days (s/b 11?),16 sup 8 Tofino, Barkley Sound Sounder Calibration: Jul 18-19 (few hrs) IOS  

20 16 DBO sup onboard Jul 17-28 (11 days) 6B WCVI

22 10 South WCVI Spear(OSD) 16 Days

24 Arctic Leg 1 IIR buoys Jul 19-Aug 04

26 SAR US CLEARANCE

28 VOC-6 opp days-2 sup.-PtBarrow-Kug, Leg 1 or Leg 3? TBC Jul 31: Contractor Viewing HRD

30 RCMP (Herschel Isl)-6 opp days-2-4 sup-Pt Barrow-Kug,TBC  Jul 30 RED ON CC:VCGB P:25-06 Jul 31 RED ON CC:HRD P:25-06

2 Frosti - escort from Pt.Barrow if needed. Refuel? Evelyn to 

4 confirm if they can accept tri-blend fuel Prior to Aug 03: External ISM Intermediate Audit 1  MD: Aug 04-05 (1 day)

6 Aug 05 RED ON CC:KUG P:25-06 Aug 06 RED ON CC:HRD P:25-06 Aug 05 RED ON CC:IOS P:25-06
8 4 IB sup onboard Aug 5-Sep 16 MNS SAR

10 2-4 AtoN/MCI sup onboard Aug 5-Sep 16 Plourde(NRCan) 21 Days

12 Buoys Aug 05-Aug 26  

14 CHS, Leyzack, 3 primary + 25 opp days, 3-4 sup Jul 30-Jul 27

16 3-4 CHS sup onboard Aug 5-Sep 2

18 45A East & West Haida Gwaii

20 Arctic Leg 2 45B East & West Haida Gwaii

22 35C Coastal & Haida Gwaii

24 SAR

26 2 C&P sup for 2 wks? MD:Aug 26-27 (1 day) IOS  Reprovision on Aug 27 +/or Sep 8

28 Aug 27 WHITE ON CC:VCGB P:25-07 Aug 28 WHITE ON CC:HRD P:25-07 Sastri(OSD) 12 Days

30 Fuel cache resupply (20-26 fuel drums) Aug 27-Sep 08   US CLEARANCE  

2 Sep 02 WHITE ON CC:CAMB P:25-07 Sep 02 WHITE ON CC:G.RIV P:25-07  

4 GG's visit-1-2 nights 6 sup. Sep 2-4- TBC MNS Sep 03 WHITE ON CC:HRD P:25-07 Reprovision on Aug 27 +/or Sep 8

6 Arctic Bikes for Kids - Community TBC (Taloyoak considered)  SAR IOS  

8 SAR Ex (1 day) in Gjoa Haven? Sup onboard? - TBC Trip 13 A,B,C North WCVI Robert(OSD) 15 Days

10 CCGA training TBD based on overall ADP Trip 38A QC Sep 08-Sep 23

12 RV Thompson fuel? 20-40m3 - can they accept tri-blend fuel?  US CLEARANCE

14 Arctic Leg 3

16

18 SCI, Macoun(K3S), 6 primary + 8 opp days, 10 sup

20 10 K3S sup onboard Sep 16-30

22 IOS

24 Sep 24 RED ON CC:VCGB P:25-08 SAR VLE DEMOB

26 ODAS Buoys(EC) 5 Days Sep 25 RED ON CC:HRD P:25-08 Sep 24-30

28 Sep 24-Sep 29
30 Sep 30 RED ON CC:KUG P:25-08 Sep 30 RED ON CC:TBD P:25-08

2 Oct 01 RED ON CC:HRD P:25-08 Transit (1 day) Oct 01

4 SCI, Macoun(BSMP), 7 primary + 12 opp days, 9-10 sup MNS SAR

6 9-10 BSMP sup onboard Sep 30-Oct 18-19 (up to 19 days) VLE Phase 1

8 Partial disembark in Inuvik, rest in Nome Light Station Refueling & Cargo Oct 02 - TBD

10 Sep 29-Oct 22

12 Arctic Leg 4 IT Req: C/E or 2nd Eng

14 Eng Cadet could assist (would be CG funded)

16 SAR

18

20

22 Oct 22 WHITE ON CC:VCGB P:25-09
24 MNS Oct 23 WHITE ON CC:HRD P:25-09
26 Fuel Estevan Training Oct 24+25 conventional hrs Transit (1 day) Oct 26-27

28 Oct 28 WHITE ON CC:VCGB P:25-09 Fraser River Buoys DEMOB (2 days) Oct 27-29 Oct 28 WHITE ON CC:TBD P:25-09
30 Arctic DEMOB 6 Days Oct 22-Nov 02 Oct 29 WHITE ON CC:IOS P:25-09

2 Oct 28-Nov 03 Trip 14 A,B,C,D SAR

4 Refit 42 Days

6 Fleet Week (Nov 02-08) Fleet Week (Nov 02-08) Oct 29-Dec 10

8 Transit (1 day) Nov 07-08

10 12C VTS Buoys

12 Nov 08-14 VLE Phase 1

14 SAR to TBD

16 ER Exercise (5 days) Nov 14-18

18 Port Hardy to Klemtu Logistics Drill

20 Nov 19 RED ON CC:VCGB P:25-10 Nov 20 RED ON CC:HRD P:25-10
22 Transit (1 day) Nov 22-23 Transit (1 day) Nov 21-22

24 DEMOB (2 days) Nov 23-25

26 Nov 25 RED ON CC:VCGB P:25-10 Nov 26 RED ON CC:IOS P:25-10 [27DAYS] Nov 25 RED ON CC:TBD P:25-10
28 SAR

30 Refit 

2 Nov 25-Dec 23                   Refit

4 4 weeks SAR          to Dec 10
6
8 VLE Phase 1

10 to TBD

12

14 Self Maintenance 14 Days

16 Dec 10-Dec 24

18 Dec 17 WHITE ON CC:VCGB P:25-11 Dec 18 WHITE ON CC:SCB P:25-11
20

22

24 Dec 23 WHITE ON CC:VCGB P:25-11 Dec 23 WHITE ON CC:IOS P:25-11 [29DAYS] Dec 23 WHITE ON CC:TBD P:25-11
26 MOB (2 days) Dec 23-25 Transit (2 days) Dec 28-30 MOB (2 days) Dec 23-25

28 DEMOB (2 Days) Dec 30-Jan 01 Transit (2 days) Dec 25-27
30 MNS SAR Transit (1 day) Jan 01-02

2 Buoys

4 Dec 25-Jan 20 Dry Dock 28 Days

6 Jan 02-Jan 30

8 2C Northern Gulf Island Hull Survey VLE Phase 1

10 11C South Gulf Island Transit (2 days) Jan 10-12 SAR to TBD

12 IT Req: C/E + Sr Eng, + 1 Chief/2nd Officer

14 Jan 14 RED ON CC:VCGB P:25-12
16 Jan 15 RED ON CC:TBD P:25-12
18

20 Jan 20 RED ON CC:IOS? P:25-12 Jan 20 RED ON CC:TBD P:25-12
22 Confirm berth avail (Franklin or SWL at IOS) - J20 + F01 MNS Jan 21 RED ON CC:HRD P:25-12
24 Robert(OSD) 12 Days

26 Jan 20-Feb 01

28
30

2 Transit (2 days) Feb 01-03
4 Refit 28 Days VLE Phase 1

6 SAR Jan 30-Feb 27 to TBD

8

10 DEMOB (2 days) Feb 09-11 SAR

12 Feb 11 WHITE ON CC:VCGB P:25-13 Feb 12 WHITE ON CC:IOS P:25-13
14

16 Refit 56 Days

18 Feb 17 WHITE ON CC:HRD P:25-13 Feb 11-Apr 08 Feb 18 WHITE ON CC:SCB P:25-13 Feb 17 WHITE ON CC:TBD P:25-13
20 Annuals due Mar 24

22 POME Overhaul?

24
26 SAR

28

2

4 Self Maintenance 13 Days VLE Phase 1

6 Transit (2 days) Mar 06-08 Feb 27-Mar 12 to TBD

8

10 MNS SAR

12  Mar 11 RED ON CC:VCGB P:26-01 Mar 12 RED ON CC:IOS P:26-01
14 MOB (2 days) Mar 12-14
16 DEMOB (2 days) Mar 15-17 Transit (1 days) Mar 14-15
18 Mar 17 RED ON CC:VCGB P:26-01 Mar 18 RED ON CC:HRD P:26-01 Mar 17 RED ON CC:TBD P:26-01
20

22 Refit 28 Days Refit SAR

24 Mar 17-Apr 14 to Apr 08 VLE Phase 1

26 Main Derrick Survey to TBD
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29

27

Doniol-
Valcroze(OSD) 

14 Days 
Dates TBD

(May 28-Jun 11?)

ISET
Jan 07-Jan 21

MNS

MNS

Helo Slinging & Arctic Tower 
Training (5 days)

Apr 13-17

MNS

Feb 3-Feb17

Arctic Transit
C3O Plankton 

samples

Technical Safety 
Training (FPCSIR)
4 days in P:25-10

Deck & Eng Rm 
Crew

(Full crew for fit 
testing)

Offshore Crane Operator 
Training for Red Crew

5 days in P:26-01

SHFFR and FDO in NFLD 
Apr 2-4 (+ travel)

ISET
Apr 16-Apr 30

27
days if Jul 07 
cc request is 
approved

29
days if Jul 07 
cc request is 
approved

SHFFR and FDO in NFLD 
Apr 2-4 (+ travel)

LEFT Training
Apr 9-11

MNS

Feb17-Mar 8

ISET
Mar 01 -
Mar 15

CAF-CCG 
SAR Exercise

Jun 17-18 
Victoria/Esquimalt

*TO BE 
CONFIRMED*

CHS Opportunity
time during 

Refueling trip

*TO BE 
CONFIRMED*

CHS Opportunity
time during 

Refueling trip
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SIR JOHN FRANKLIN VECTOR NEOCALIGUS OTTER BAY CAPTAIN GODDARD

Self Maintenance (2 Days)  Mar 31-Apr 02   VCGB IOS  CTD config  

~4 hrs on Apr 01 or 02: WCMRC towing exercise Bluteau(OSD) 7 Days  Lay-up 13 Days CHS

MOB (2 days) Apr 02-04 Apr 01-Apr 08  Sci cc C.RIV  Apr 01-Apr 13 Apr 01 - Oct 03

VCGB Jackson(OSD) 7 Days

Snow(OSD) 11 Days Apr 08-Apr 15  Apr 09 RED ON CC:IOS P:25-02
Apr 04-Apr 15  US Clearance  LEFT Training Apr 09-11 (Deck crew & Nav Officer)

Sounder Calibration (Stanley,Havens): Apr 15-16 (few hrs)

Apr 15 RED ON CC:VCGB P:25-02 Apr 16 RED ON CC:IOS P:25-02 Self Maintenance 8 Days

Trawling Operations Familiarization AtoN Inspections(J.Pilgrim,S.Cole) 14 Days Apr 14-Apr 21 C&P

Apr 15-21 Apr 16-Apr 30  
VCGB Trips 9,34,41,30,34,41 WCVI Young (OSD) 6 Days  Apr 22 RED ON CC:IOS P:25-02

Araujo(StAR) 21 Days  Experienced FRC Operator required Apr 22-Apr 27  MD: Apr 23   IOS

Apr 21-May 12  * Vector to confirm reservation of Grey 630 FRC w/ M.Heinl No FM required

MD: Apr30-May1 (1day) IOS  SCUBA config; PM transit to PBS Lay-up 9 Days

Bigg(StAR) 3 Days  Apr 28-May 06
May 01-May 04 CHS

Bureau(StAR) 23 Days  MD: May 06 to Oct 03

May 04-May 27  Aulthouse (StAR) 12 Days  May 07 WHITE ON CC:IOS P:25-03
May 07-May 18  

MD: May 12-13 (1 day) CO & Crew with long-line or trap fishing experience

May 13 WHITE ON CC:IOS P:24-03 [30DAYS] May 14 WHITE ON CC:SCB P:25-03
C&P

Wyeth(StAR) 30 Days Bureau cont. Young (OSD) 6 Days  
May 13-Jun 12  to May 27 May 19-May 24  May 20 WHITE ON CC:IOS P:25-03

No FM required MD: May 21   IOS

Lay-up 8 Days
IOS   CTD config May 25-Jun 01

Spear(OSD) 14 Days

May 27-Jun 10

MD: Jun 02 CHS

Noble (StAR) 14 Days  to Oct 03 Jun 04 RED ON CC:HRD P:25-04
Jun 03-Jun 16  

CO or FM & Crew with bottom trawl experience

MD: Jun 10-11 (1 day)

Jun 12 RED ON CC:IOS P:24-04 [26DAYS] Jun 11 RED ON CC:IOS P:25-04 C&P

MD: Jun 13-14 (1 day) Jackson(OSD) 6 Days

King(ESD) 18 Days Jun 11-Jun 17  
Jun 13-Jul 01  US Clearance Jun 17 RED ON CC:SCB P:25-04 MD: Jun 18   SCB

 O'Neill(OSD) 7 Days Lay-up 15 Days
Jun 17-Jun 24 Jun 17-Jul 01

SCUBA config

Doniol-Valcroze(ESD) 14 Days

Jun 24-Jul 08

MD + Sci cc: Jul 01-02 (1 day)  HRD CHS

King/Boldt(ESD) 29 Days MD: Jul 02 to Oct 03 Jul 02 WHITE ON CC:SCB P:25-05
Jul 02-Jul 31  Noble (StAR) 15 Days  

4 a.m. - 4 p.m. ops Jul 03-Jul 17  

Jul 08 WHITE ON CC:HRD P:24-05 MD: Jul 08-09 (1 day) HRD CO or FM & Crew with bottom trawl experience

Jul 09 WHITE ON CC:HRD P:25-05 C&P

King/Boldt

to Jul 31 Havens(CHS) 34 Days

Jul 09-Aug 12 Jul 15 WHITE ON CC:SCB P:25-05 MD: Jul 16  SCB

Young (OSD) 5 Days  ~Jul 16-20: Hecate Escort (Prince Rupert area to Masset)

Jul 18-Jul 22  
Water at SCB mid patrol (tanker truck?) No FM Required

Lay-up 7 Days

Jul 23-Jul 29
CHS

IOS                                                  MD: Jul 31-Aug 01 (1 day) MD: Jul 30 to Oct 03 Jul 30 RED ON CC:SCB P:25-06
Indigenous Engagement (CCG Only) 16 Days Davidson (StAR) 26 Days  

Aug 01-Aug 17 MD: Aug 05-06 (1 day) SCB Jul 31-Aug 25  

Aug 05 RED ON CC:HRD P:25-06 Aug 06 RED ON CC:SCB P:25-06 CO and/or crew with long-line experience

Havens cont to Aug 12 C&P

Indigenous Engagement cont. IOS   CTD config  
to Aug 17 Leung(ECCC) 7 Days Aug 12 RED ON CC:MAS P:25-06

Aug 12-Aug 19 MD: Aug 13   SCB

IOS Sutherland(ESD) 13 Days

Gauthier(OSD) 28 Days Aug 19-Sep 01

Aug 17-Sep 14  
US CLEARANCE CHS

Young (OSD) 6 Days  to Oct 03

Aug 26-Aug 31  Aug 27 WHITE ON CC:SCB P:25-07
MD: Sep 01-02 (1 day) IOS   SCUBA config  No FM Required

Sep 02 WHITE ON CC:HRD P:25-07 Transit IOS to HRD

Sep 03 WHITE ON CC:HRD P:25-07 [29DAYS] Lay-up 35 Days
Hansen(StAR) 33 Days Sep 01-Oct 05 C&P

IOS Sep 02-Oct 05  
King(ESD) 16 Days US Clearance  Sep 09 WHITE ON CC:MAS P:25-07  MD: Sep 10   SCB

Sep 14-Sep 30  ~Sep 11-14: Hecate Escort (Masset to Prince Rupert area)

MD + Sci CC: Sep 18-19 (1 day) SCB

CHS

to Oct 03

Sep 24 RED ON CC:SCB P:25-08

Sep 30 RED ON CC:HRD P:25-08

Oct 02 RED ON CC:HRD P:25-08 [29DAYS] C&P

King(ESD) 15 Days Hansen cont to Oct 05 DEMOB (Oct 03-07) 4 days

Sep 30-Oct 15  IOS   CTD config MD: Oct 06

Jackson(OSD) 6 Days Aulthouse (StAR) 12 Days  Oct 07 RED ON CC:IOS P:25-08 MD: Oct 08   IOS

Oct 05-Oct 11   US Clearance Oct 07-Oct 18  
O'Neill(OSD) 7 Days CO & Crew with long-line or trap fishing experience

Oct 11-Oct 18  
IOS                                                       MD: Oct 15-16 (1 day)

Woodfibre - PCME Deployment   Howe Sound Lintern(NRCan) 6 Days

Oct 16 - Oct 21 (5 days) Oct 18-Oct 24   US Clearance  Lay-up

 Oct 22 WHITE ON CC:IOS P:25-09
Transit (1 day) Oct 22 Leung(ECCC) 7 Days Lay-up 15 Days

Oct 24-Oct 31  Oct 19-Nov 02

Oct 28 WHITE ON CC:HRD P:25-09
Oct 31 WHITE ON CC:IOS P:25-09 C&P

SAR Self Maintenance 2 Days MD: Nov 03

Oct 31-Nov 02 Krumsick (StAR) 10 Days  Nov 04 WHITE ON CC:IOS P:25-09

Fleet Week (Nov 02-08) Nov 04-Nov 13  Fleet Week (Nov 02-08)

Transit (1 day) Nov 08-09 IOS CO & crew with long-line or trap fishing experience

DEMOB (2 days) Nov 09-11 Jeffery(ESD) 20 Days

Nov 08-Nov 28

Refit 42 Days DEMOB & Transit (1 week) ~Nov 14-20

Nov 11-Dec 23 Lay-up
CME #3 2025 - Complete DEMOB (2 days) Nov 17-19

Annuals due w/n 3 months of Jan 20 Nov 19 RED ON CC:IOS P:25-10
 Dry Dock - To Be Confirmed

4 Weeks Refit 42 Days

Nov 25 RED ON CC:IOS P:25-10 IOS Dates TBD (~ Nov 21 - Dec 19) Nov 19-Dec 31

Nov 28 RED ON CC:IOS P:25-10 [25DAYS] If the major service for the bow thruster is done in 2024/25,  
DEMOB (2 days) Nov 28-Nov 30 we might not need an out-of-water docking in 2025/26.

Dec 02 RED ON CC:IOS P:25-10
ITS Req: C/E

Refit

to Dec 23

Self Maintenance and Training 23 Days
Nov 30-Dec 23

Lay-up

Dec 17 WHITE ON CC:IOS P:25-11

MOB & Transit (2 days) ~Dec 20-21 Refit

Dec 23 WHITE ON CC:IOS P:25-11 Dec 23 WHITE ON CC:IOS P:25-11 [29DAYS] to Dec 31

Lay-up 28 Days

Self Maintenance 14 Days Refit 43 Days Dec 22-Jan 18
Dec 23-Jan 06 Dec 23-Feb 04 Dec 30 WHITE ON CC:IOS P:25-11

Self Maintenance 14 Days

Dec 31-Jan 14

MOB (2 days) Jan 06-08
Transit (2 days) Jan 08-10

Lay-up
SAR Jan 14 RED ON CC:IOS P:25-12

MOB (2 days) Jan 14-16

Jan 20 RED ON CC:VCGB P:25-12 Self-Maintenance 8 Days

Jan 21 RED ON CC:IOS P:25-12 Jan 19-Jan 26

SAR C&P

Refit Young (OSD) 6 Days  
to Feb 04 Jan 27-Feb 01  Jan 27 RED ON CC:IOS P:25-12 MD: Jan 28   IOS

No FM Required

Transit (1 day) Feb 03-04 Krumsick (StAR) 10 Days  
IOS Feb 02-Feb 11  Refit 27 Days

CO & crew with long-line or trap fishing experience Feb 01-Feb 28

Wyeth(StAR) 12 Days  Self Maintenance 14 Days

Feb 04-Feb 16  Feb 04-Feb 18

Feb 11 WHITE ON CC:IOS P:25-13

IOS                                                            MD: Feb 16-17 (1 day) Lay-up 25 Days

Feb 17 WHITE ON CC:IOS P:25-13 Feb 18 WHITE ON CC:IOS P:25-13 Feb 12-Mar 08

MOB (2 days) Feb 18-20 C&P

Gauthier(OSD) 15 Days Feb 21-22: Transit IOS to SCB

Feb 17-Mar 04  Feb 23-26 (conventional): Haida Gwaii Logistics MEHR drill Feb 24 WHITE ON CC:IOS P:25-13
MD: Feb 25   IOS

Feb 27-Mar 01: Transit SCB to IOS

Lintern(NRCan/ONC) 9 Days

IOS Mar 01-Mar 10 Self Maintenance 30 Days
Transit (2 days) Mar 04-06 Mar 01-Mar 31

SAR MD: Mar 09

Bluteau (OR Johannessen)(OSD) 8 Days  Young (OSD) 6 Days  Mar 11 RED ON CC:IOS P:26-01
Mar 10-Mar 18 Mar 10-Mar 15  

Transit (1 day) Mar 15-16            MD: Mar 16-17 (1 day) No FM Required

Mar 17 RED ON CC:IOS P:26-01 Mar 18 RED ON CC:IOS P:26-01
O'Neill(OSD) 7 Days  Lay-up 16 Days C&P

Sastri(OSD) 8 Days Mar 18-Mar 25 Mar 16-Mar 31
Mar 17-Mar 25  Mar 24 RED ON CC:IOS P:26-01

IOS Jackson(OSD) 6 Days  MD: Mar 25   IOS

Self Maintenance 6 Days Mar 25-Mar 31  
Mar 25-Mar 31 US Clearance  

25

29

29

29

28

30

26

Technical Safety 
Training (FPCSIR)
4 days in P:25-10

Deck & Eng Rm 
Crew

(Full crew for fit 
testing)

Technical Safety 
Training (FPCSIR)
4 days in P:25-10

Deck & Eng Rm 
Crew

(Full crew for fit 
testing)

Pedestal Crane 
Operator Training 2 

days in P:25-10

Pedestal Crane 
Operator Training 2 

days in P:25-11
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M. CHARLES MB DUMIT ECKALOO

Start Location: Inuvik Start Location: Hay River

VMP-VLE Gearbox and Crane
Replacement/Install

Apr 09 RED ON CC:IOS P:24-02 Oct 18/24 - May 31/25
LEFT Training Apr 09-11 (Deck crew & Nav Officer)

Req: 1 Eng

C&P LAY-UP

MD: Apr 23   IOS

2 Eng 9 days before crew arrives
or 1 Eng 14 days before crew arrives 2nd Eng 9 days before crew arrives (~May 02)

Training Week - location TBD
May 07 WHITE ON CC:IOS P:24-03

Self Maintenance 21 Days Full crew arrives ~May 15

May 07-May 27

Self Maintenance 
C&P ~May 10-~Jun 01 (to be confirmed)

Crew can't live onboard until vessel is in water
VLE project work takes precedence

MD: May 21   IOS

MOB (4 days)
May 28-31

Program start date subject to ice clearing Transit
Jun 04 RED ON CC:IOS P:24-04 MOB & Sea Trials

Program start date subject to ice clearing

C&P

MNS MNS

MD: Jun 18   IOS ER Exercise, Hay River Dock, Date TBD 

ECCC ODAS Buoys - Date TBD

Jul 02 WHITE ON CC:IOS P:24-05

C&P

MNS MNS
MD: Jul 16   IOS

AtoN Construction - Materials Delivery at GSL

Iles Du Goulet & Simpson Island  C.Philipssen

2 primary days + 5 secondary days - Dates TBD

Jul 30 RED ON CC:IOS P:24-06

C&P

MD: Aug 13   IOS MNS MNS

Aug 27 WHITE ON CC:IOS P:24-07

C&P

MD: Sep 10   IOS

MNS MNS

Sep 24 RED ON CC:IOS P:24-08

C&P

MD: Oct 08   IOS

ECCC ODAS Buoys - Date TBD

DEMOB (5 days) Oct 15-20 DEMOB (5 Days) Oct 15-19

Transit (1 day) Oct 21

Oct 22 WHITE ON CC:TBD P:24-09 LAY-UP

Location: Inuvik

VLE DEMOB Oct 25-31
Dry Dock  6 wks

Oct 22-Dec 03

Intermediate Transit Nov 01

VLE Phase 1
Nov 02/25 - May 31/26

Req: 1 Eng
LAY-UP

Nov 19 RED ON CC:TBD P:24-10

Dry Dock

to Dec 03

Refit 14 Days

Dec 03-Dec 17

VLE Phase 1

to May 31 LAY-UP

Dec 17 WHITE ON CC:IOS P:24-11

Self Maintenance 14 Days

Dec 17-Dec 31

MOB (2 days) Dec 31-Jan 02

C&P

Jan 14 RED ON CC:IOS P:24-12 VLE Phase 1

to May 31 LAY-UP

C&P

MD: Jan 28   IOS

Feb 11 WHITE ON CC:IOS P:25-13
VLE Phase 1

to May 31 LAY-UP

C&P

MD: Feb 25   IOS

Mar 11 RED ON CC:IOS P:26-01
VLE Phase 1

to May 31 LAY-UP

C&P

MD: Mar 25   IOS

*TO BE 
CONFIRMED* 

ECCC Sci equip 
mooring retrieval

M.Evans/S.Lin

Done right 
before/after ODAS 

buoys

*TO BE 
CONFIRMED* 

ECCC Sci equip 
mooring 

deployment
M.Evans/S.Lin

Done right 
before/after ODAS 

buoys
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